

Workgroup Updates for eHealth Commission 02-07-2019

Roadmap Initiative	Harmonize and Advance Data Sharing and Health Information Exchange Capabilities Across Colorado
Initiative Description	Develop and implement approaches to harmonize data sharing capabilities, increase the rate of health information sharing, and advance health information exchange across Colorado.
Project Scope	Define scope of work and timelines for available and approved funding for the Advance Health Information Exchange Initiative to enhance and harmonize HIE infrastructure among Colorado's regional health information exchange organizations - CORHIO and QHN. Prior to this phase, an HIE advancement survey was released to inform HIE priorities and solicit eHealth Commission input to enhance "meat and potatoes" of health information.
Accomplishments	<ol style="list-style-type: none"> 1. Refined and implemented the project intake process 2. Determined IAPD funding and requests tying back to HIE workgroup initiatives 3. Funding crosswalk to determine available funds
Current Efforts	<ol style="list-style-type: none"> 1. Refine Project Intake Form as part of the strategic effort to define projects with feedback from the IAPD team and Workgroup to outline scope, timeframe, and budget of prioritized projects to present to Commission 2. Determine the process for completing a Project Intake Form and approval as part of the strategic effort to define projects 3. New contract for OeHI and the Roadmap directly with CORHIO/QHN using SIPA 4. Determine current funding available
Key Decisions	<ul style="list-style-type: none"> • Project Intake Form will be completed by CORHIO and QHN • Projects to request funding in the IAPD: <ul style="list-style-type: none"> ○ Notifications, alerts, and triggers ○ Single sign on between EHR and Longitudinal health record ○ Medication History
Next Steps	<ul style="list-style-type: none"> • Obtain fully executed Interagency Agreement with OIT and finalize SOW • Obtain CMS approval on Interagency Agreement • Tentative start date of projects May 1, 2019 • Update IAPD request for funding with project details
Commission Need	<p>To be aware of a shift in prioritized projects based on currently approved and available IAPD funding in FY 18/19 and working with OeHI and HCPF on details for next IAPD.</p> <p>Based on the current status of approved funding, the workgroup has reprioritized projects to include:</p> <ul style="list-style-type: none"> ○ Ubiquitous single sign on ○ Enhanced Medication History ○ Improved Access between QHN and CORHIO ○ Patient Access to Clinical Data ○ Terminology Services

Roadmap Initiative	Support Care Coordination in Communities Statewide
Initiative Description	Develop, support, and enhance technical approaches that can be used to easily share care coordination information – within and across – communities. The initiative recognizes that approaches to care coordination may be unique to individual communities.
Project Scope Phase 2	<p>Phase 1 Discovery - Complete</p> <ol style="list-style-type: none"> 1. Identify and leverage existing care coordination activities and Alliances: <ul style="list-style-type: none"> Health Care Systems Clinically Integrated Networks (CINs) Accountable Care Organizations (ACOs) Regional Accountable Entities (RAEs) Health Information Exchanges (HIEs) 2. Identify best practices and tools for care coordination. <ul style="list-style-type: none"> Performed a Care Coordination Environmental Scan and Action Plan <p>Phase 2</p> <ol style="list-style-type: none"> 1. Keep the care coordination person (patient) centric 2. Identify unique community needs and gaps in care coordination. 3. Develop a prioritization method to determine high priority persons/population segments to address. 4. Coordinate the project(s) to prevent duplication.
Accomplishments	<ol style="list-style-type: none"> 1. Completed statewide Care Coordination Environmental Scan and Action Plan 2. Developed and reviewed technical architectural diagrams 3. Initiated planning for a complex system mapping with XGenesis and 10.10.10. 4. Presented and evaluated the Linked Information Network of Colorado (LINC) and the Colorado Evaluation and Action Lab (COLAB). 5. Discussed the Broadband opportunity 6. Prepared a Broader Community Stakeholder Communication Plan
Current Efforts	<ol style="list-style-type: none"> 1. Convening occurring to adapt the technical architectural mapping documents to reflect whole person care. 2. Continuing planning efforts for a complex system mapping process with XGenesis and 10.10.10. 3. Evaluating the Broader Community Stakeholder Communication Plan 4. Working on defining demonstration project criteria 5. Evaluate the 211 San Diego Community Information Exchange (CIE) as a potential model
Key Decisions	None
Next Steps	<ol style="list-style-type: none"> 1. Proceed with 10.10.10 2. Determine demonstration Project Criteria 3. Evaluate 211 San Diego 4. Formalize the Community Stakeholder Communication Plan
Commission Need	<ol style="list-style-type: none"> 1. Support of 10.10.10

Roadmap Initiative	Promote and Enable Consumer Engagement, Empowerment and Health Literacy
Initiative Description	Develop and implement tools to educate, engage, and empower consumers in their health and well-being.
Project Scope Phase 1	Phase 1: Discover and Plan This is phase 1 of several phases of the consumer engagement and empowerment initiative. Phase 1 is focused on defining high-level project requirements based on direct consumer input, a review of available tools, and a gap analysis. This phase will develop Requirements and Suggested approaches for subsequent phases.
Accomplishments	<ol style="list-style-type: none"> 1. Interviews Summary released 2. Three confirmed locations for Focus Groups. Scheduled from Feb 22 – March 1. <ul style="list-style-type: none"> • Denver Fri, Feb 22 Tech Center • La Junta Mon. Feb 25 Otero Jr. College • Grand Junction Fri March 1 Mesa County Library 3. Requested additional information from all respondents to our request for Focus Group participants 4. Fact Sheets for Focus Groups and Survey distribution available
Current Efforts	<ol style="list-style-type: none"> 1. Need to confirm two additional Focus Group sites. <ul style="list-style-type: none"> • Colorado Springs or Pueblo • Denver metro area 2. Identify potential Focus Group participants and send out participant invitations 3. Seeking organizations to help with survey distribution in March
Key Decisions	None
Next Steps	<ol style="list-style-type: none"> 1. Conduct Focus Groups 2. Draft Objectives 3. Conduct Survey
Commission Need	<ol style="list-style-type: none"> 1. Assist in identifying potential attendees for the focus groups. 2. Assist in procuring organizations willing to help distribute survey 3. Assist in identifying resources of health information