

**Workgroup Updates for eHealth Commission  
March 13, 2019**

<b>Roadmap Initiative</b>	<b>Harmonize and Advance Data Sharing and Health Information Exchange Capabilities Across Colorado</b>
<b>Initiative Description</b>	Develop and implement approaches to harmonize data sharing capabilities, increase the rate of health information sharing, and advance health information exchange across Colorado.
<b>Project Scope</b>	Define scope of work and timelines for available and approved funding for the Advance Health Information Exchange Initiative to enhance and harmonize HIE infrastructure among Colorado's regional health information exchange organizations - CORHIO and QHN. Prior to this phase, an HIE advancement survey was released to inform HIE priorities and solicit eHealth Commission input to enhance "meat and potatoes" of health information.
<b>Accomplishments</b>	<ol style="list-style-type: none"> <li>1. Completed project descriptions/details for IAPD funding request</li> <li>2. Funding crosswalk to determine available funds</li> <li>3. New contract for OeHI and the Roadmap directly with CORHIO/QHN using SIPA</li> </ol>
<b>Current Efforts</b>	<ol style="list-style-type: none"> <li>1. Align prioritized projects with IAPD funding</li> <li>2. Determine current funding available</li> </ol>
<b>Key Decisions</b>	Tentative start date July 1, 2019
<b>Next Steps</b>	<ul style="list-style-type: none"> <li>• Obtain fully executed Interagency Agreement with OIT and finalize SOW</li> <li>• Obtain CMS approval on Interagency Agreement</li> <li>• Update IAPD request for funding with project details</li> </ul>
<b>Commission Need</b>	<p>Continued awareness of a shift in prioritized projects based on currently approved and available IAPD funding in FY 18/19 and working with OeHI and HCPF on details for next IAPD.</p> <ul style="list-style-type: none"> <li>○ Ubiquitous single sign on</li> <li>○ Enhanced Medication History</li> <li>○ Improved Access between QHN and CORHIO</li> <li>○ Patient Access to Clinical Data</li> <li>○ Terminology Services</li> </ul>

<b>Roadmap Initiative</b>	<b>Support Care Coordination in Communities Statewide</b>
<b>Initiative Description</b>	Develop, support, and enhance technical approaches that can be used to easily share care coordination information – within and across – communities. The initiative recognizes that approaches to care coordination may be unique to individual communities.
<b>Project Scope Phase 2</b>	<p><b>Phase 1 Discovery - Complete</b></p> <ol style="list-style-type: none"> <li>1. Identify and leverage existing care coordination activities and alliances in Colorado such as: <ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> Health Care Systems</li> <li><input checked="" type="checkbox"/> Clinically Integrated Networks (CINs)</li> <li><input checked="" type="checkbox"/> Accountable Care Organizations (ACOs)</li> <li><input checked="" type="checkbox"/> Regional Accountable Entities (RAEs)</li> <li><input checked="" type="checkbox"/> Health Information Exchanges (HIEs)</li> </ul> </li> <li>2. Identify best practices and tools for care coordination. <ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> Performed a Care Coordination Environmental Scan and Action Plan</li> </ul> </li> </ol> <p><b>Phase 2</b></p> <ol style="list-style-type: none"> <li>1. <input checked="" type="checkbox"/> Keep the care coordination person (patient) centric</li> <li>2. <input checked="" type="checkbox"/> Identify unique community needs and gaps in care coordination.</li> <li>3. <input type="checkbox"/> Current: Leverage 10.10.10. to prioritize persons/population segments to address.</li> <li>4. <input type="checkbox"/> Coordinate the project(s) with existing care teams (and care team projects) to prevent duplication.</li> </ol>
<b>Accomplishments</b>	<ol style="list-style-type: none"> <li>1. Completed statewide Care Coordination Environmental Scan and Action Plan</li> <li>2. Developed and reviewed technical architectural diagrams</li> <li>3. Initiated planning for a complex system mapping process with XGenesis and 10.10.10.</li> <li>4. Presented and evaluated the Linked Information Network of Colorado (LINC) and the Colorado Evaluation and Action Lab (COLAB).</li> <li>5. Discussed the Broadband opportunity</li> <li>6. Prepared a Broader Community Stakeholder Communication Plan</li> <li>7. Evaluated the CRISPer RFP</li> </ol>
<b>Current Efforts</b>	<ol style="list-style-type: none"> <li>1. Expanding the technical architectural data flow mapping documents to include the Office of Behavioral Health (OBH) and the two Colorado Accountable Health Communities Model (AHCM) initiatives i.e., Denver Regional Council of Governors (DRGOG) and Rocky Mountain Health Plans (RMHP) to reflect whole person care.</li> <li>2. Continuing planning efforts for a complex system mapping process with XGenesis and 10.10.10.</li> <li>3. Evaluating the Broader Community Stakeholder Communication Plan</li> <li>4. Working on defining demonstration project criteria. Prepared a data model and proposed decision making criteria</li> <li>5. Evaluating the 211 San Deigo Community Information Exchange (CIE) as a potential model. The toolkit was provided to WG members.</li> <li>6. Adding OBH and AHCM findings to the Care Coordination Environmental Scan and Action Plan.</li> <li>7. Evaluating the Implementation Advance Planning Document (IAPD) to ensure it supports care coordination.</li> <li>8. Determining if the Care Coordination Workgroup can assign a representative to the CRISPer Resources and Referral Workgroup</li> </ol>
<b>Key Decisions</b>	None

<b>Next Steps</b>	<ol style="list-style-type: none"> <li>1. Proceed with 10.10.10</li> <li>2. Update and revise the Care Coordination Environmental Scan to include OBH and AHCM care coordination efforts.</li> <li>3. Add OBH and AHCM to the data flow architectural diagram</li> <li>4. Determine demonstration Project Criteria</li> <li>5. Evaluate 211 San Diego</li> <li>6. Formalize the Community Stakeholder Communication Plan</li> <li>7. Support Care Coordination efforts in the IAPD</li> <li>8. Assign Care Coordination representative to the CRISper Resource and Referral workgroup.</li> </ol>
<b>Commission Need</b>	<ol style="list-style-type: none"> <li>1. Support of 10.10.10</li> </ol>

<b>Roadmap Initiative</b>	<b>Promote and Enable Consumer Engagement, Empowerment and Health Literacy</b>
<b>Initiative Description</b>	Develop and implement tools to educate, engage, and empower consumers in their health and well-being.
<b>Project Scope Phase 1</b>	<p><b>Phase 1: Discover and Plan</b></p> <p>This is phase 1 of several phases of the consumer engagement and empowerment initiative. Phase 1 is focused on defining high-level project requirements based on direct consumer input, a review of available tools, and a gap analysis. This phase will develop Requirements and Suggested approaches for subsequent phases.</p>
<b>Accomplishments</b>	<ol style="list-style-type: none"> <li>1. Five focus groups held – 45 participants <ul style="list-style-type: none"> <li>• Two focus groups at Denver Tech Center – Fri., Feb 22</li> <li>• One focus group at Colorado Springs Library – Tues., Feb 25</li> <li>• One focus group at Denver Gilpin Language School – Wed., Feb 26</li> <li>• One focus group at Grand Junction Mesa Library – Fri., Ma</li> </ul> </li> </ol>
<b>Current Efforts</b>	<ol style="list-style-type: none"> <li>2. Preparing Focus Groups Summary</li> <li>3. Preparing Draft Objectives</li> <li>4. Seeking organizations to help with survey distribution and preparing communication</li> </ol>
<b>Key Decisions</b>	None
<b>Next Steps</b>	<ol style="list-style-type: none"> <li>5. Develop Objectives</li> <li>6. Conduct Survey</li> </ol>
<b>Commission Need</b>	<ol style="list-style-type: none"> <li>7. Assist in identifying organizations willing to help distribute the survey</li> <li>8. Assist in identifying resources of health and wellness information in Colorado</li> </ol>

<b>Roadmap Initiative</b>	<b>Unique Identity for Individuals and Providers</b>
<b>Initiative Description</b>	This initiative develops and implements a comprehensive approach – that includes both health and social services information – that will be used across Colorado to uniquely identify a person and their provider across multiple systems and points of care.
<b>Project Scope</b>	This multi-year effort has been focused on researching current state identity efforts across both state agencies and statewide and begin to design, develop, and implement an agreed upon approach.
<b>Accomplishments</b>	<ul style="list-style-type: none"> <li>• Current state requirements documented and verified by the Office of information technology for state identity module (SIDMOD).</li> <li>• Public comments for prior RFP drafts suggest more research and not implementing a master data management system. They encouraged focused efforts on leveraging existing identity solutions and efforts.</li> </ul>
<b>Current Efforts</b>	<ul style="list-style-type: none"> <li>• Current efforts are focused on defining and implementing a prototype for individual identity between state agencies: Health Care Policy and Financing, Office of Information Technology, and Public Health and Environment and Colorado’s Regional Health Information Exchange Organization (CORHIO).</li> <li>• Funding application programming interface (API) between Colorado Public Health and Environment and Office of Information Technology (OIT) to begin to connect provider directory to health information exchanges.</li> </ul>
<b>Key Decisions</b>	None
<b>Next Steps</b>	<ul style="list-style-type: none"> <li>• Finalizing the draft SOW</li> <li>• Approval of interagency agreement between OeHI and OIT to fund the project through the State Internet Portal Authority (SIPA).</li> </ul>
<b>Commission Need</b>	State agency workgroup efforts moving forward, need for a eHealth Commission sponsor of initiative.

<b>Roadmap Initiative</b>	<b>Ease Quality Reporting Burden</b>
<b>Initiative Description</b>	This initiative provides technology support to ease the capture, aggregation, and reporting of agreed upon, quality reporting measures.
<b>Project Scope</b>	This multi-year effort is focused on leveraging investments from the State Innovation Model (SIM) to advance the automatic reporting of electronic clinical quality measure reports. This project is focused on evaluating and scaling technical infrastructure investments and continuing data governance.
<b>Accomplishments</b>	<ul style="list-style-type: none"> <li>• The implementation of an eCQM solution by Health Data CO that leveraged existing health information exchange and community partner investments.</li> <li>• Launching of Data Governance Committee</li> </ul>
<b>Current Efforts</b>	<ul style="list-style-type: none"> <li>• Defining use cases for the future of eCQM reporting</li> <li>• Defining data governance requirements</li> <li>• Evaluating State Innovation model technical infrastructure investments and determining how to best scale efforts going forward.</li> </ul>
<b>Key Decisions</b>	How to best scale SIM investments going forward. Health Data CO to present at the April eHealth Commission meeting.
<b>Next Steps</b>	<ul style="list-style-type: none"> <li>• Evaluate SIM investments</li> <li>• Formalize requirements for Data Governance Committee</li> <li>• Align with key use cases such as HCPF's Alternative Payment Model and Medicare's Quality Payment Program</li> </ul>
<b>Commission Need</b>	State innovation model/ OeHI workgroup efforts moving forward, need for a eHealth Commission sponsor of initiative.