



# OeHI

Office of eHealth Innovation

## eHealth Commission November 2020- Health IT Roadmap Workgroup Highlights and Decision Items

Roadmap Initiative	FY21 Goal	Chair	Initiative Highlights	Decision Items
<b>Care Coordination</b>	Contracts for Phase II of Social HIE work executed by December 2020.	Jason Greer	<p>Phase I contracts have been finalized. This phase focused on planning efforts with infrastructure partners CORHIO, QHN, and CCMCN.</p> <p>Phase 2 contract development is in progress. Estimated contract execution dates in Q4, 2020.</p> <p>OeHI is working with CHI on the development of a statewide screening guidance document and a model for integrated activities across multiple stewards.</p>	<p>No current decision items</p> <p><i>Future discussions needed in prep for post HITECH and end of Roadmap capital IT investments.</i></p>
<b>Telehealth</b>	<p>Fund grant projects in August 2020 to inform longer term approaches and infrastructure strategy.</p> <p>Complete Telehealth evaluations and learning collaboratives to inform longer term approaches and infrastructure.</p>	Rachel Dixon	<p>OeHI has completed 32/34 grant project kick-off meetings. and finalized contracts with CORHIO and QHN to fund grant projects.</p> <p>OeHI is working with CHI to publicize the results of the telehealth analysis focused on establishing the value of telehealth. Please share <a href="#">briefs</a> with your networks.</p> <p>Prime Health continues to convene three regional telehealth learning collaboratives (RTLCS). OeHI is finalizing a Phase II contract to support the RTLCS through Q1 2021. .</p>	<p><b>How can OeHI best support the BH Task Force expansion of telebehavioral health in FY21 beyond current efforts?</b></p>



# OeHI

Office of eHealth Innovation

<p><b>Advancing HIE</b></p>	<p>Harmonize data sharing capabilities and advance health information exchange across Colorado through Phase 1 and 2 contracts and projects.</p> <p>Phase 2- Continue expansion of HIE infrastructure to increase data availability, notifications, and interoperability</p>	<p>Marc Lassaux</p>	<p>Projects currently in process: Projects currently in process: Data Access Improvement (PRO12), Terminology Services (PRO11)</p> <p>Major milestones since last meeting include:</p> <ol style="list-style-type: none"> <li>1. The following QHN projects were successfully completed and approved in this reporting period: Additional Notifications &amp; Triggers, Electronic Lab Reconciliation, Single Sign On, Terminology Services, and Patient Access to Clinical data.</li> <li>2. The Advancing HIE Workgroup met on 11/5 and discussed recent project successes, strategy for future projects, and project updates within agencies and the HIEs.</li> </ol> <p>For next reporting period:</p> <ol style="list-style-type: none"> <li>1. For CORHIO, finalize the Terminology Services Closeout Report.</li> <li>2. Develop and execute procurements with CORHIO and QHN to fund Phase 2 projects.</li> <li>3. Hold an Advancing HIE Workgroup strategy session.</li> </ol>	<p><i>Future consideration as it pertains to sustainability post HITECH and regional multi-state HIEs.</i></p>
<p><b>COVID Public Health Response</b></p>	<p>To provide necessary system related changes, data, and analytics needed for the COVID-19 Public Health Response.</p>	<p>Art Davidson</p>	<p>COVID Contracts have been executed and all but two deliverables have been approved by OeHI.</p> <p>A significant amount of work has been accomplished across all of the HIE infrastructure from new/improved notifications, new integrations for passing lab test results between providers, HIEs, and CDPHE and data analytics dashboards for</p>	<p><b>Based on lessons learned presented at the September eHealth Commission are there efforts OeHI should consider focusing on</b></p>



# OeHI

Office of eHealth Innovation

	<p>Onboard Contact Investigation/Contact Tracing System vendor for COVIDTech</p>		<p>patient/population level data along with hospital bed utilization have been made available to CDHPE, LPHAs, and other members in the response effort.</p> <p>Provider onboarding results:</p> <ul style="list-style-type: none"> <li>• CORHIO: 44 providers &amp; 119 provider services</li> <li>• QHN: 12 providers &amp; 14 provider services</li> </ul>	<p><b>during the next wave of the pandemic?</b></p>
<p><b>Identity for Individuals and Providers</b></p>	<p>Implement Phase 2 of Identity Resolution Project to modernize SIDMOD ( Current State MDM)</p> <p>Validate and improve data quality by adding verification and validation sources like DMV, SSA, USCIS, USPS and Vital Statistics etc...</p> <p>Continue to support the COVID emergency response and symptom tracking</p> <p>.-Leverage CORHIO ID for state contact tracing</p>	<p>Alex Pettit</p>	<p>The Data Integrations team successfully pushed the SIDMOD Sync process into production and has processed two weeks of SIDMOD update files correctly. This means that our Cross-Reference Database that was seed with a recent member file extract from SIMDOD is now able to stay in-sync with SIDMOD changes and we will no longer need to request member file extracts from the Mainframe.</p> <p>Member file extracts have been provided by SIDMOD, CBMS, CHATS, and Trails and have been loaded, processed and sent to CORHIO for Verato ID Matching. We are still waiting on ACSES to provide us with their member file extract.</p> <p>CORHIO has begun processing the new member files and will provide us with a 1:1 ID Match for every record sent by the end of November. The team will begin storing the daily CORHIO ID Updates file (aka. CORHIO Notification file) for processing so we can keep our Cross-Reference Database in sync with updates from CORHIO.</p> <p>The CORHIO Notification Sync workflow that will consume the CORHIO Notification files and update</p>	<p><i>Sustainability of identity resolution investments will need to be determined as OeHI funds are through Sept 2021 for HITECH financing. Potential to have this ongoing work funded through enterprise services in OIT and the Joint Agency Interoperability Project.</i></p> <p><i>As OeHI defines the key use cases for the</i></p>



# OeHI

Office of eHealth Innovation

		<p>the Cross-Reference database is in design/development and is projected to be production ready in 3 to 6 weeks.</p> <p>Real-time APIs to replace the file transfer batch jobs are being designed and are on the product roadmap for a Spring delivery.</p> <p>Investigations into cost savings associated with reducing Mainframe usage have shown a potential 14% reduction in CDHS Mainframe usage decommissioning SIDMOD, this would result in roughly \$450k savings annually in common policy. Due to the Mainframe being a fixed cost, that savings will actually be redistributed across the remaining services increasing their operating costs until the Mainframe is fully decommissioned.</p> <p>Medicaid cost matching is currently not being used to offset Mainframe O/M costs supporting CBMS, so there is an opportunity to transition a position of the costs for the new service, once established, to the feds.</p> <p>Governance conversations with JAI leadership around Data Quality Improvement and Data Standards have begun. Strategy conversations with HCPF and CDHS leadership are also underway.</p> <p>CDPHE Provider Directory business use cases are being elaborated upon and technical connectivity specifications are being shared between the vendor and the Data Integrations team.</p>	<p><i>CDPHE provider directory API- input will be requested from the eHealth Commission.</i></p>
--	--	--	--



# OeHI

Office of eHealth Innovation

<p><b>Prescription Drug Monitoring Program (PDMP) and Prescriber Tools</b></p>	<p>Recommendations for PDMP future state being developed to take the ecosystem to the next level by creating specifications for integrations, data flow, analytics, enhanced access to prescription data, etc.</p>	<p>Carrie Paycoc</p>	<p>The final draft of the recommendations was submitted to OeHI on 9/30, and is close to finalization. This represents the synthesis of over 6 months of work, review of numerous reports, interviews, and workgroup meetings--all focused on providing the State with tangible next steps to help improve the PDMP ecosystem awareness and utilization, ultimately to save more lives and reduce prescription costs for Coloradoans.</p>	<p><b>Review of the Future State PDMP recommendations. See eHealth Commission materials.</b></p> <p><i>OeHI recommends incorporating this into the consent policy WG and discussions. Pending approval of the consent workgroup and chair.</i></p>
<p><b>Consent Management</b></p>	<p>Develop and implement a statewide approach to consent management that aligns and harmonizes the consents required for health information sharing in Colorado</p> <p>MHCD/myColorado integration</p>	<p>Wes Williams</p>	<p>The workgroup is working to identify whether the scope of the group should be broadened, and how best to collaborate with the S-HIE and care coordination work.</p> <p>Tech Focus:</p> <p>Collaboration between the MHCD team and the myColorado team continues! The integration between the two systems ultimately will allow new MHCD patients to have their identities verified through myColorado's service, which references DMV records, enhancing and securing the new patient workflow through the MHCD mobile app. This use case is confirming an individual's identity before they are allowed to manage consent. The MyColorado integration with the MHCD telehealth app will likely be part of our December enhancements.</p>	<p><i>OeHI Director recommends expanding the focus beyond "consent" to better align with the needs of the Office of Behavioral Health. This is being discussed with the chair and workgroup.</i></p>



# OeHI

Office of eHealth Innovation

			<p>Policy Focus:</p> <p>A small sub-group is working on gathering an advisory/stakeholder board to guide the development of CO State Health Information Guidance (SHIG). Led by Carrie and Stephanie from OeHI, they are exploring options for moving this forward, including stakeholder engagement and identifying priorities to begin this work.</p> <p>The workgroup continues to await a notice of proposed rule making from SAMHSA regarding the changes to 42 CFR Part 2 legislated to go into effect at the end of March, 2021.</p>	
<b>Data/Information Governance</b>			<p>The Statewide Information Governance on Health Committee recently completed a guidance document on the COVID-19 data sharing use case, and we are in the process of re-directing efforts of the Committee to an oversight capacity for three Task Forces: Care Coordination, Identity Resolution, and electronic Clinical Quality Measurement (eCQM). Art Davidson has agreed to chair the Committee, and we are evaluating meeting frequency and format to ensure productive future sessions.</p> <p>Next reporting period: The Committee will continue work on the Information Governance Guidebook.</p> <p>OeHI is developing a new Information Governance Task Order with CHI to allow for ongoing support of</p>	<p>How to best align consent efforts, in particular the SHIG development.</p> <p><i>Decisions will need to be made on the ongoing sustainability of this work past September 2021.</i></p> <p>OeHI continues to fund this work pending</p>



# OeHI

Office of eHealth Innovation

			<p>the Statewide Information Governance on Health Committee, the Care Coordination Information Governance Task Force, a new Identity Resolution Information Governance Task Force, and the eCQM Information Governance Task Force.</p> <p>OeHI is working through the review and approval of a new task order that is being reviewed by CMS and other stakeholders. This new task order expands the scope of current efforts.</p>	<p>new financing through MMIS and availability of state and other funds.</p>
<b>Rural Connectivity</b>		Michelle Mills	<p>This project is in procurement. This reporting period, the Statement of Work was finalized between the vendors (CCMCN/CRHC), HCPF, and OeHI. The contract was sent to OIT and the LGs office for next stage reviews and approvals.</p>	<p>No current decision items</p>
<b>eCQM</b>		Michelle Mills	<p>The OeHI contract for this project was completed.</p> <p><b>Initiative deprioritized and defunded by the eHealth Commission, 04/2020.</b></p>	<p>No current decision items</p>
<b>Colorado's Health IT Roadmap</b>		Michele Leuck	<p>OeHI is working to develop a SOW for the Health IT Roadmap Refresh that reflects evolving state and federal priorities and policies. This will include additional emphasis on sustainability and financing.</p>	<p>Should we extend eHealth Commission meetings in 2021 an hour to ensure adequate time for discussion?</p>
<b>Consumer Engagement</b>		Michele Leuck	<p><b>Initiative deprioritized and defunded by the eHealth Commission, 04/2020.</b></p> <p>Themes from Consumer Engagement RFI were provided to Prime Health for their Innovation</p>	<p>No current decision items</p>



# OeHI

Office of eHealth Innovation

			Challenge and OeHI shifted funds to support telemedicine response which includes launching a consumer website Health at Home.	
<b>HIE Sustainability Task Force</b>		Carrie Paycoc	Task force is developing recommendations to be shared at the November eHealth Commission meeting. This task force includes providers, payers, and other stakeholders from the community to discuss and define what is needed from utility health information exchange in Colorado.	<i>Review and approval of recommendations-coming in November.</i>