



# OeHI

Office of eHealth Innovation

## eHealth Commission October 2020- Health IT Roadmap Workgroup Highlights and Decision Items

Roadmap Initiative	FY21 Goal	Chair	Initiative Highlights	Decision Items
<b>Care Coordination</b>	Updated - Contracts for Phase II of Social HIE work executed by December 2020.	Jason Greer	<p>Phase I efforts are near completion! This is phase 1 of 2 that is working through planning efforts with infrastructure partners CORHIO, QHN, and CCMCN. Phase 2 contracts are in development. Estimated contract execution dates in Q4, 2020.</p> <p>For phase 1 contracts- the majority of deliverables have been submitted and are being reviewed by OeHI. OeHI hosted meetings with multiple state partners to review the Phase I learnings and advance Phase II. Contractors have identified how S-HIE components will be structured across contracts.</p> <p>OeHI has contracted with CHI for a refresh of the S-HIE White Paper and the development of a statewide screening guidance document.</p>	<p>No current decision items</p> <p><i>Future discussions needed in prep for post HITECH and end of Roadmap capital IT investments.</i></p>
<b>Telehealth</b>	<p>Fund grant projects in August 2020 to inform longer term approaches and infrastructure strategy.</p> <p>Complete Telehealth evaluations and learning collaboratives to inform longer term</p>	Rachel Dixon	<p>OeHI has started holding grant project kick-off meetings. OeHI is working to finalize executed contracts with CORHIO and QHN by 10/14.</p> <p>CHI has finalized Phase I of the Telehealth Analysis focused on establishing the value of telehealth. After final approval from the LG's office OeHI/CHI will be publicly releasing three briefs with findings.</p> <p>Prime Health has established the goals and priorities for three regional telehealth learning collaboratives</p>	<b>How can OeHI best support the BH Task Force expansion of telebehavioral health in FY21 beyond current efforts?</b>



# OeHI

Office of eHealth Innovation

	approaches and infrastructure.		(RTLCS). OeHI is finalizing a Phase II contract to continue supporting the RTLCS.	
<b>Advancing HIE</b>	<p>Harmonize data sharing capabilities and advance health information exchange across Colorado through Phase 1 and 2 contracts and projects.</p> <p>Phase 2- Continue expansion of HIE infrastructure to increase data availability, notifications, and interoperability</p>	Marc Lassaux	<p>Projects currently in process: Additional Notifications &amp; Triggers (PRO4), Data Access Improvement (PRO4), Electronic Lab Reconciliation (PRO4), Single Sign On (PRO4), Terminology Services (PRO4, PRO11, PRO12), Patient Access to Clinical Data (PRO4).</p> <p>Major milestones since last meeting include:</p> <ol style="list-style-type: none"> <li>1. A second Terminology Services project with CORHIO was initiated on 7/21/2020. 2 deliverables were approved. The final closeout report has been received and is in review.</li> <li>2. To date, received 25 of 26 project deliverables from QHN for the following projects: Additional Notifications &amp; Triggers, Data Access Improvement, Electronic Lab Reconciliation, Single Sign On, Terminology Services, and Patient Access to Clinical data. Projects are complete, but deliverable review and finalization is currently in progress.</li> </ol> <p>For next reporting period:</p> <ol style="list-style-type: none"> <li>1. For CORHIO, finalize the Terminology Services Closeout Report.</li> <li>2. For QHN, finalize all outstanding project deliverables.</li> </ol>	<i>Future consideration as it pertains to sustainability post HITECH and regional multi-state HIEs.</i>



# OeHI

Office of eHealth Innovation

			3. Initiate procurements with CORHIO and QHN to fund Phase 2 projects.	
<b>COVID Public Health Response</b>	To provide necessary system related changes, data, and analytics needed for the COVID-19 Public Health Response.  Onboard Contact Investigation/Contact Tracing System vendor for COVIDTech	Art Davidson	COVID Contract execution has completed, OeHI programmatic team is reviewing all of the deliverables to be approved for payment.  130 Provider Services have been on boarded, not including the onboarding that occurred in Sept. so that number will be going up after programmatic review.	<b>Based on lessons learned presented at the September eHealth Commission are there efforts OeHI should consider focusing on during the next wave of the pandemic?</b>



# OeHI

Office of eHealth Innovation

<p><b>Identity for Individuals and Providers</b></p>	<p>Implement Phase 2 of Identity Resolution Project to modernize SIDMOD ( Current State MDM)</p> <p>Validate and improve data quality by adding verification and validation sources like DMV, SSA, USCIS, USPS and Vital Statistics etc...</p> <p>Continue to support the COVID emergency response and symptom tracking</p> <p>.-Leverage CORHIO ID for state contact tracing</p>	<p>Alex Pettit</p>	<p>Roadmap Phase 1 of the identity resolution project focused on modernizing state identity infrastructure with CORHIO's ID is near completion And Phase 2 is starting soon. OeHI is committed to implementing both phases and will be hiring an identity product owner.</p> <p>SIDMOD, the state's ID for many state systems, Sync workflow is slated to go into production 10/7 to keep the new Identity Cross-Reference database in sync with updates that occur in SIDMOD. This is the first major milestone in the SIDMOD replacement roadmap and will enable us to extract deltas for SIDMOD changes, something the Mainframe currently can't do.</p> <p>Investigations into cost savings associated with reducing Mainframe usage are underway, actual data on usage is difficult to determine accurately.</p> <p>Second round of Master Patient Index matching is underway with CORHIO, a data refresh was requested in order to enable our data scientist to work with updated records.</p> <p>CDPHE Provider Directory service has been identified as the next major chunk of work to be completed and the effort has begun to define business use cases, implementation details and timelines.</p>	<p><i>Sustainability of identity resolution investments will need to be determined as OeHI funds are through Sept 2021 for HITECH financing. Potential to have this ongoing work funded through enterprise services in OIT and the Joint Agency Interoperability Project.</i></p> <p><i>As OeHI defines the key use cases for the CDPHE provider directory API- input will be requested from the eHealth Commission.</i></p>
<p><b>Prescription Drug Monitoring</b></p>	<p>Recommendations for PDMP future state</p>	<p>Carrie Paykoc</p>	<p>The final draft of the recommendations was submitted to OeHI on 9/30, and is close to</p>	<p><b>Review of the Future State PDMP</b></p>



# OeHI

Office of eHealth Innovation

<p><b>Program (PDMP) and Prescriber Tools</b></p>	<p>being developed to take the ecosystem to the next level by creating specifications for integrations, data flow, analytics, enhanced access to prescription data, etc.</p>		<p>finalization. This represents the synthesis of over 6 months of work, review of numerous reports, interviews, and workgroup meetings--all focused on providing the State with tangible next steps to help improve the PDMP ecosystem awareness and utilization, ultimately to save more lives and reduce prescription costs for Coloradoans.</p>	<p><b>recommendations. See eHealth Commission materials.</b></p> <p><i>OeHI recommends incorporating this into the consent policy WG and discussions. Pending approval of the consent workgroup and chair.</i></p>
<p><b>Consent Management</b></p>	<p>Develop and implement a statewide approach to consent management that aligns and harmonizes the consents required for health information sharing in Colorado</p> <p>MHCD/myColorado integration</p>	<p>Wes Williams</p>	<p>The workgroup has been focused on expanding the focus from tech efforts to policy by recruiting new members and retooling the workgroup focus and charter. There are regular monthly discussions and sub-working groups focused on both tech and policy.</p> <p>Tech Focus:</p> <p>Collaboration between the MHCD team and the myColorado team continues! The integration between the two systems ultimately will allow new MHCD patients to have their identities verified through myColorado's service, which references DMV records, enhancing and securing the new patient workflow through the MHCD mobile app. This use case is confirming an individual's identity before they are allowed to manage consent.</p> <p>Policy Focus:</p> <p>A small sub-group is working on gathering an advisory/stakeholder board to guide the development</p>	<p><i>OeHI Director recommends expanding the focus beyond "consent" to better align with the needs of the Office of Behavioral Health. This is being discussed with the chair and workgroup.</i></p>



# OeHI

Office of eHealth Innovation

			<p>of CO State Health Information Guidance (SHIG). Led by Carrie and Stephanie from OeHI, they have met with the team responsible for the CA model and are exploring options for moving this forward.</p> <p>The workgroup continues to await a notice of proposed rule making from SAMHSA regarding the changes to 42 CFR Part 2 legislated to go into effect at the end of March, 2021.</p>	
<p><b>Data/Information Governance</b></p>	<p>To advance data and information governance efforts in support of state priorities.</p> <p>Use Cases:</p> <ol style="list-style-type: none"> <li>1) eCQM</li> <li>2) COVID PH Response</li> <li>3) Mental Health</li> <li>4) SDoH</li> </ol>	<p>Morgan Honea</p>	<p>The Statewide Information Governance on Health meeting took place on September 18th. This Committee was initially formed to assist with developing an information governance structure for the CDPHE's COVID-19 public health response. The Committee, assisted by CHI, developed a draft charter and draft Information Governance Guidebook to provide direction for future use cases.</p> <p>Next reporting period: The Committee will continue work on the Information Governance Guidebook.</p> <p>OeHI is developing a new Information Governance Task Order with CHI to allow for ongoing support of the Statewide Information Governance on Health Committee, the Care Coordination Information Governance Task Force, a new Identity Resolution Information Governance Task Force, and the eCQM Information Governance Task Force.</p>	<p>How to best align consent efforts, in particular the SHIG development.</p> <p><i>Decisions will need to be made on the ongoing sustainability of this work past September 2021.</i></p> <p>OeHI continues to fund this work pending new financing through MMIS and availability of state and other funds.</p>



# OeHI

Office of eHealth Innovation

			OeHI is working through the review and approval of a new task order that is being reviewed by CMS and other stakeholders. This new task order expands the scope of current efforts.	
<b>Rural Connectivity</b>	Improve the availability and accessibility of health information and technical support for rural providers	Michelle Mills	This project is in procurement. This reporting period, a revised Statement of Work was developed to further refine the project scope.	No current decision items
<b>eCQM</b>	Simplified and streamlined processes for reporting required measures.	Michelle Mills	The OeHI contract for this project was completed. <b>Initiative deprioritized and defunded by the eHealth Commission, 04/2020.</b>	No current decision items
<b>Colorado's Health IT Roadmap</b>	Colorado's Health IT Strategy, steered by the eHealth Commission and developed and refined by OeHI	Michele Leuck	OeHI is working to develop a SOW for the Health IT Roadmap Refresh that reflects evolving state and federal priorities and policies. This will include additional emphasis on sustainability and financing.	Should we extend eHealth Commission meetings in 2021 an hour to ensure adequate time for discussion?
<b>Consumer Engagement</b>		Michele Leuck	<b>Initiative deprioritized and defunded by the eHealth Commission, 04/2020.</b>  Themes from Consumer Engagement RFI were provided to Prime Health for their Innovation Challenge and OeHI shifted funds to support telemedicine response which includes launching a consumer website Health at Home.	No current decision items



# OeHI

Office of eHealth Innovation

<b>HIE Sustainability Task Force</b>	Task Force to provide recommendations to OeHI on value and finance models for leveraging health information exchange to address use cases.	Carrie Paykoc	Task force is developing recommendations to be shared at the November eHealth Commission meeting. This task force includes providers, payers, and other stakeholders from the community to discuss and define what is needed from utility health information exchange in Colorado.	<i>Review and approval of recommendations-coming in November.</i>
--------------------------------------	--	---------------	--	---