



Active Project Dashboard

Project Name	Project Phase	Overall Status	Schedule Status	Scope Status	Budget Status	Policy Status	Start Date	End Date	% Complete	Planned Budget	Actual to Date	Remaining Budget	% Spent	5-Year Plan (Y/N)
Agency / Division: OeHI - Governor's Office of eHealth Innovation														
OeHI - Automated and Integrated Consent	Plan	👉	👉	👉	👉	👉	11/1/17	9/30/22	5%	\$1,250,000	\$0	\$1,250,000	0%	Yes
OeHI - COVID Public Health Response	Plan	👉	👉	👉	👉	👉	5/1/20	9/30/20	45%	\$4,300,000	\$1,731,050	\$2,568,950	40%	Yes
OeHI - Rural Connectivity	Plan	👉	👉	👉	👉	👉	5/1/20	9/30/20	10%	\$3,276,000	\$0	\$3,276,000	0%	Yes
OeHI - Advance HIE Rollup	Execute	👉	👉	👉	👉	👉	1/1/17	9/30/22	45%	\$4,500,000	\$663,800	\$3,836,200	15%	Yes
OeHI - Care Coordination	Execute	👉	👉	👉	👉	👉	11/1/17	9/30/22	30%	\$5,025,000	\$201,914	\$4,823,086	4%	Yes
OeHI - HIE PDMP	Execute	👉	👉	👉	👉	👉	4/2/19	9/30/22	80%	\$5,000,000	\$1,432,689	\$3,567,311	29%	Yes
OeHI - Information Governance	Execute	👉	👉	👉	👉	👉	11/1/17	9/30/22	40%	\$1,500,000	\$72,300	\$1,427,700	5%	Yes
OeHI - MDM Identity Projects	Execute	👉	👉	👉	👉	👉	1/1/17	9/30/22	20%	\$3,450,000	\$589,139	\$2,860,861	17%	Yes
OeHI - PMO	Execute	👉	👉	👉	👉	👉	6/1/19	9/30/22	80%	\$2,690,000	\$408,762	\$2,281,238	15%	Yes
OeHI - Telehealth/Broadband	Execute	👉	👉	👉	👉	👉	9/5/19	6/30/22	50%	\$4,000,000	\$1,577,222	\$2,422,778	39%	Yes
OeHI - Consumer Engagement	Close	👎	👎	👎	👎	👎	11/1/17	9/30/22	10%	\$200,000	\$164,500	\$35,500	82%	Yes
OeHI - eCQM	Close	👎	👎	👎	👎	👎	1/1/17	9/30/22	30%	\$500,000	\$479,889	\$20,111	96%	Yes
Total Projects for OeHI - Governor's Office of eHealth Innovation: 12									Agency Total:	\$35,691,000	\$7,321,265	\$28,369,735		