



Active Project Dashboard

Project Name	Project Phase	Overall Status	Schedule Status	Scope Status	Budget Status	Policy Status	Start Date	End Date	% Complete	Planned Budget	Actual to Date	Remaining Budget	% Spent	5-Year Plan (Y/N)
Agency / Division: OeHI - Governor's Office of eHealth Innovation														
OeHI - Automated and Integrated Consent	Plan	👉	👉	👉	👉	👉	11/1/17	9/30/22	5%	\$1,250,000	\$0	\$1,250,000	0%	Yes
OeHI - COVID Public Health Response	Plan	👉	👆	👉	👉	👉	5/1/20	9/30/20	66%	\$4,300,000	\$2,280,050	\$2,019,950	53%	Yes
OeHI - Rural Connectivity	Plan	👉	👉	👉	👉	👉	5/1/20	9/30/20	10%	\$3,276,000	\$0	\$3,276,000	0%	Yes
OeHI - Advance HIE Rollup	Execute	👉	👉	👉	👉	👉	1/1/17	9/30/22	60%	\$4,500,000	\$943,990	\$3,556,010	21%	Yes
OeHI - Care Coordination	Execute	👉	👉	👉	👉	👉	11/1/17	9/30/22	35%	\$5,313,889	\$404,914	\$4,908,975	8%	Yes
OeHI - HIE PDMP	Execute	👉	👉	👉	👉	👉	4/2/19	9/30/22	98%	\$5,000,000	\$1,800,289	\$3,199,711	36%	Yes
OeHI - Information Governance	Execute	👉	👉	👉	👉	👉	11/1/17	9/30/22	50%	\$1,500,000	\$157,800	\$1,342,200	11%	Yes
OeHI - MDM Identity Projects	Execute	👉	👉	👉	👉	👉	1/1/17	9/30/22	25%	\$3,450,000	\$589,139	\$2,860,861	17%	Yes
OeHI - PMO	Execute	👉	👉	👉	👉	👉	6/1/19	9/30/22	80%	\$2,690,000	\$408,762	\$2,281,238	15%	Yes
OeHI - Telehealth/Broadband	Execute	👉	👉	👉	👉	👉	9/5/19	6/30/22	50%	\$6,900,000	\$1,655,662	\$5,244,338	24%	Yes
Total Projects for OeHI - Governor's Office of eHealth Innovation: 10									Agency Total:	\$38,179,889	\$8,240,606	\$29,939,283		