



# Active Project Dashboard

Project Name	Project Phase	Overall Status	Schedule Status	Scope Status	Budget Status	Policy Status	Start Date	End Date	% Complete	Planned Budget	Actual to Date	Remaining Budget	% Spent	5-Year Plan (Y/N)
<b>Agency / Division: OeHI - Governor's Office of eHealth Innovation</b>														
OeHI - Automated and Integrated Consent	Plan	👉	👉	👉	👉	👉	11/1/17	9/30/22	5%	\$1,250,000	\$0	\$1,250,000	0%	Yes
OeHI - Rural Connectivity	Plan	👆	👆	👆	👉	👉	5/1/20	9/30/20	12%	\$3,276,000	\$0	\$3,276,000	0%	Yes
OeHI - Advance HIE Rollup	Execute	👉	👉	👉	👉	👉	1/1/17	9/30/22	62%	\$4,500,000	\$1,184,690	\$3,315,310	26%	Yes
OeHI - COVID Public Health Response	Execute	👉	👉	👉	👉	👉	5/1/20	9/30/20	95%	\$4,300,000	\$3,510,050	\$789,950	82%	Yes
OeHI - Care Coordination	Execute	👉	👉	👉	👉	👉	11/1/17	9/30/22	35%	\$5,313,889	\$1,306,567	\$4,007,322	25%	Yes
OeHI - HIE PDMP	Execute	👉	👉	👉	👉	👉	4/2/19	9/30/22	98%	\$5,000,000	\$2,388,889	\$2,611,111	48%	Yes
OeHI - Information Governance	Execute	👉	👉	👉	👉	👉	11/1/17	9/30/22	55%	\$1,500,000	\$248,800	\$1,251,200	17%	Yes
OeHI - MDM Identity Projects	Execute	👉	👉	👉	👉	👉	1/1/17	9/30/22	30%	\$3,450,000	\$646,090	\$2,803,910	19%	Yes
OeHI - Telehealth/Broadband	Execute	👉	👉	👉	👉	👉	9/5/19	6/30/22	50%	\$6,900,000	\$1,824,517	\$5,075,483	26%	Yes
<b>Total Projects for OeHI - Governor's Office of eHealth Innovation: 9</b>									<b>Agency Total:</b>	<b>\$35,489,889</b>	<b>\$11,109,603</b>	<b>\$24,380,286</b>		