



Active Project Dashboard

Project Name	Project Phase	Overall Status	Schedule Status	Scope Status	Budget Status	Policy Status	Start Date	End Date	% Complete	Planned Budget	Actual to Date	Remaining Budget	% Spent	5-Year Plan (Y/N)
Agency / Division: OeHI - Governor's Office of eHealth Innovation														
OeHI - Automated and Integrated Consent	Plan	↑	↑	↑	↑	↑	11/1/17	9/30/22	5%	\$1,250,000	\$0	\$1,250,000	0%	Yes
OeHI - Rural Connectivity	Plan	→	→	→	→	→	5/1/20	9/30/21	15%	\$3,276,000	\$0	\$3,276,000	0%	Yes
OeHI - Advance HIE Rollup	Execute	→	→	→	→	→	1/1/17	9/30/22	75%	\$4,500,000	\$1,209,690	\$3,290,310	27%	Yes
OeHI - COVID Public Health Response	Execute	→	→	→	→	→	5/1/20	9/30/20	95%	\$4,300,000	\$3,670,050	\$629,950	85%	Yes
OeHI - Care Coordination	Execute	→	→	→	→	→	11/1/17	9/30/22	35%	\$5,223,825	\$1,473,825	\$3,750,000	28%	Yes
OeHI - HIE PDMP	Execute	→	→	→	→	→	4/2/19	9/30/22	98%	\$5,000,000	\$2,388,889	\$2,611,111	48%	Yes
OeHI - Information Governance	Execute	→	→	→	→	→	11/1/17	9/30/22	60%	\$1,500,000	\$259,800	\$1,240,200	17%	Yes
OeHI - MDM Identity Projects	Execute	→	→	→	→	→	1/1/17	9/30/22	33%	\$3,450,000	\$700,090	\$2,749,910	20%	Yes
OeHI - Telehealth/Broadband	Execute	→	→	→	→	→	9/5/19	6/30/22	50%	\$6,900,000	\$1,824,517	\$5,075,483	26%	Yes
Total Projects for OeHI - Governor's Office of eHealth Innovation: 9									Agency Total:	\$35,399,825	\$11,526,861	\$23,872,964		