

Workgroup Updates for eHealth Commission June 12, 2019

Roadmap Initiative	Harmonize and Advance Data Sharing and Health Information Exchange Capabilities Across Colorado
Initiative Description	Develop and implement approaches to harmonize data sharing capabilities, increase the rate of health information sharing, and advance health information exchange across Colorado.
Project Scope	Define scope of work and timelines for available and approved funding for the Advance Health Information Exchange Initiative to enhance and harmonize HIE infrastructure among Colorado's regional health information exchange organizations - CORHIO and QHN. Prior to this phase, an HIE advancement survey was released to inform HIE priorities and solicit eHealth Commission input to enhance “meat and potatoes” of health information.
Accomplishments	1. CMS approval of the OeHI, OIT, HIO IA arrangement
Current Efforts	<ol style="list-style-type: none"> 1. Planning/timeline for project implementation 2. Developing project management plan and scopes of work for upcoming projects 3. Medication Consistency Work: <ul style="list-style-type: none"> • Contracts with the jails progressing • Pharmacy project will be implemented in the Pitkin and Baca county jails • Logan County jail kick off May 31st 4. Statewide Identity Management and Verato: <ul style="list-style-type: none"> • A one-time matching of the WIC file as a test file • Utilization of Verato for patient matching between CDHS, HCPF and CPDHE • The Purchase Order (PO) for the one-time match is in process
Key Decisions	Tentative project start date October/November 2019 for the IAPD funded scope of works
Next Steps	<ol style="list-style-type: none"> 1. Need to receive CMS approval on individual projects 2. Need CMS approval for IAPD 3. Evaluation review for vendor submission and policy analyst (Medication Consistency) 4. Schedule kickoff and technical meetings (Medication Consistency) 5. CoRHIO work on a timeline and template internally and with Verato 6. Meeting scheduled July 24th with the OIT Executive Leadership Team on statewide technical map

Commission Need

- None currently