

Workgroup Updates for eHealth Commission
April 10, 2019
Care Coordination Workgroup

Roadmap Initiative	Support Care Coordination in Communities Statewide
Initiative Description	Develop, support, and enhance technical approaches that can be used to easily share care coordination information – within and across – communities. The initiative recognizes that approaches to care coordination may be unique to individual communities.
Project Scope Phase 2	<p>Phase 1 Discovery - Complete</p> <ol style="list-style-type: none"> 1. Identify and leverage existing care coordination activities and alliances in Colorado such as: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> Health Care Systems <input checked="" type="checkbox"/> Clinically Integrated Networks (CINs) <input checked="" type="checkbox"/> Accountable Care Organizations (ACOs) <input checked="" type="checkbox"/> Regional Accountable Entities (RAEs) <input checked="" type="checkbox"/> Health Information Exchanges (HIEs) 2. Identify best practices and tools for care coordination. <ul style="list-style-type: none"> <input checked="" type="checkbox"/> Performed a Care Coordination Environmental Scan and Action Plan <p>Phase 2</p> <ol style="list-style-type: none"> 1. <input checked="" type="checkbox"/> Keep the care coordination person (patient) centric 2. <input checked="" type="checkbox"/> Identify unique community needs and gaps in care coordination. 3. <input type="checkbox"/> Current: Develop a prioritization method to determine high priority persons/population segments to address. 4. <input checked="" type="checkbox"/> Coordinate the project(s) with existing care teams (and care team projects) to prevent duplication.
Accomplishments	<ol style="list-style-type: none"> 1. Added details regarding the Accountable Health Communities Models to the statewide Care Coordination Environmental Scan and Action Plan 2. Expanded the technical architectural diagrams for whole person care to include the two Accountable Health Communities Models, and the QHN's Community Resource Network. 3. Provided details regarding the San Diego 2-1-1 Community Information Exchange (CIE) 4. Received approval and funds to initiate the 10.10.10 project 5. Reviewed a decision support data model for demonstration project selection. 6. Educated the Care Coordination Workgroup members on the Federal Social Impact Partnership to Pay for Results Act (SIPPRA) 7. Provided workgroup members with the broader community stakeholder plan 8. Cross walked the Care Coordination Workgroup's priority and action plans care coordination to ensure inclusion in the IAPD
Current Efforts	<ol style="list-style-type: none"> 1. Preparing for the 10.10.10 kickoff - schedule for the April 12 Care Coordination Workgroup meeting 2. Preparing to submit the IAPD, which supports care coordination initiatives 3. Determining the timing and next steps for demonstration Project Decision Making

Key Decisions	None
Next Steps	<ol style="list-style-type: none">1. Proceed with 10.10.102. Determine the timing and next steps for the demonstration project decision making
Commission Need	<ol style="list-style-type: none">1. Support of the 10.10.10 project