

Workgroup Updates for eHealth Commission June 12, 2019

Roadmap Initiative	Harmonize and Advance Data Sharing and Health Information Exchange Capabilities Across Colorado
Initiative Description	Develop and implement approaches to harmonize data sharing capabilities, increase the rate of health information sharing, and advance health information exchanges across Colorado.
Project Scope	Define scope of work and timelines for available and approved funding for the Advance Health Information Exchange Initiative to enhance and harmonize HIE infrastructure among Colorado's regional health information exchange organizations - CORHIO and QHN. Prior to this phase, an HIE advancement survey was released to inform HIE priorities and solicit eHealth Commission input to enhance "meat and potatoes" of health information.
Accomplishments	1. CMS approval of the OeHI, OIT, HIO IA arrangement
Current Efforts	<ol style="list-style-type: none"> 1. Planning/timeline for project implementation 2. Developing project management plan and scopes of work for upcoming projects 3. Medication Consistency Work: <ul style="list-style-type: none"> • Contracts with the jails progressing • Pharmacy project will be implemented in the Pitkin and Baca county jails • Logan County jail kick off May 31st 4. Statewide Identity Management and Verato: <ul style="list-style-type: none"> • A one-time matching of the WIC file as a test file • Utilization of Verato for patient matching between CDHS, HCPF and CPDHE • The Purchase Order (PO) for the one-time match is in process
Key Decisions	Tentative project start date October/November 2019 for the IAPD funded scope of works
Next Steps	<ol style="list-style-type: none"> 1. Need CMS approval for IAPD 2. Need to receive CMS approval on individual projects 3. Evaluation review for vendor submission and policy analyst (Medication Consistency) 4. Schedule kickoff and technical meetings (Medication Consistency) 5. CORHIO work on a timeline and template internally and with Verato 6. Meeting scheduled July 24th with the OIT Executive Leadership Team on statewide technical map
Commission Need	<ul style="list-style-type: none"> • None currently

Roadmap Initiative	Support Care Coordination in Communities Statewide
Initiative Description	Develop, support, and enhance technical approaches that can be used to easily share care coordination information – within and across – communities. The initiative recognizes that approaches to care coordination may be unique to individual communities.

Project Scope Phase 2	Phase 1 Discovery - Complete 1. Identify and leverage existing care coordination activities and alliances in Colorado such as: <input checked="" type="checkbox"/> Health Care Systems <input checked="" type="checkbox"/> Accountable Care Organizations (ACOs) <input checked="" type="checkbox"/> Regional Accountable Entities (RAEs) <input checked="" type="checkbox"/> Health Information Exchanges (HIEs) 2. Identify best practices and tools for care coordination. <input checked="" type="checkbox"/> Performed a Care Coordination Environmental Scan and Action Plan Phase 2 1. <input checked="" type="checkbox"/> Keep the care coordination person (patient) centric 2. <input checked="" type="checkbox"/> Identify unique community needs and gaps in care coordination. 3. <input type="checkbox"/> Develop a prioritization method to determine high priority persons/population segments to address. 4. <input type="checkbox"/> Coordinate the project(s) with existing care teams (and care team projects) to prevent duplication.
Accomplishments	1. 10.10.10/XGenesis conducted a two-day workshop on May 16 and 17 with representatives from various organizations including: Care Coordination Workgroup members; Colorado state health agencies: Denver Health; Children’s Hospital; 211; Boulder County; United Way; CORHIO; QHN; Colorado Rural Health; UC Denver; CRISPer; and others. The outcome was a systems map using Kumu software to depict areas for potential collaboration with social-health information exchange to inform demonstration projects. 2. Post 10.10.10 workshop efforts include the preparation of a demonstration project business requirements document with a project prioritization scoring matrix and an Invitation to Negotiate. 3. Prepared a change management process document to accelerate demonstration project acceptance, adoption, and success. Initiated discussions with the Hospital Transformation Program to ensure project alignment with existing care teams and avoid duplication.
Current Efforts	1. Finalizing the demonstration project business requirements, selection criteria and prioritization matrix. Determining the timing and next steps for demonstration project selection and Invitation to Negotiate
Key Decisions	None
Next Steps	1. Complete prioritization and decision-making process for the demonstration project. 2. Complete and distribute the Invitation to Negotiate.
Commission Need	1. Support of demonstration project short term project and the Invitation to Negotiate process plans.

Roadmap Initiative	Promote and Enable Consumer Engagement, Empowerment and Health Literacy
Initiative Description	Develop and implement tools to educate, engage, and empower consumers in their health and well-being.
Project Scope Phase 1	Phase 1: Discover and Plan This is phase 1 of several phases of the consumer engagement and empowerment initiative. Phase 1 is focused on defining high-level project

	<p>requirements based on direct consumer input, a review of available tools, and a gap analysis.</p> <p>This phase will develop Requirements and Suggested approaches for subsequent phases.</p>
Accomplishments	<ol style="list-style-type: none"> 1. <i>Current State Description Report</i> completed, reviewed with workgroup, submitted, and approved. 2. <i>Summary of Gaps Report</i> completed, reviewed with workgroup, submitted, and approved. 3. <i>Requirements and Suggested Approaches Report</i> completed, reviewed with workgroup, submitted, and approved.
Current Efforts	<ol style="list-style-type: none"> 1. Enhance high-level approaches 2. Draft Final Report 3. Submit Final Report by end of June
Key Decisions	None
Next Steps	<ol style="list-style-type: none"> 1. Prepare Final Report with Core team 2. Review Draft Final Report with workgroup 3. Submit Final Report
Commission Need	<p>Ensure continuing coordination among various workgroup activities to reflect the results of this phase of the initiative and prevent duplicate efforts.</p> <p>Mosaica Partners is available to provide an in-person briefing and discussion with the eHealth Commission of the project results and recommendations.</p>

Roadmap Initiative	Unique Identity for Individuals and Providers
Initiative Description	This initiative develops and implements a comprehensive approach – that includes both health and social services information – that will be used across Colorado to uniquely identify a person and their provider across multiple systems and points of care.
Project Scope	This multi-year effort has been focused on researching current state identity efforts across both state agencies and statewide and begin to design, develop, and implement an agreed upon approach.
Accomplishments	<ol style="list-style-type: none"> 1. Executed purchase order for Phase 1 (WIC SOW)
Current Efforts	<ol style="list-style-type: none"> 1. Scheduling Phase 1 project kick-off meeting (June 26)
Key Decisions	None
Next Steps	<ol style="list-style-type: none"> 1. Execute phase 2
Commission Need	State agency workgroup efforts moving forward, need for a eHealth Commission sponsor of initiative.

Roadmap Initiative	Ease Quality Reporting Burden
Initiative Description	This initiative provides technology support to ease the capture, aggregation, and reporting of agreed upon, quality reporting measures.
Project Scope	This multi-year effort is focused on leveraging investments from the State Innovation Model (SIM) to advance the automatic reporting of electronic clinical quality measure reports. This project is focused on evaluating and scaling technical infrastructure investments and continuing data governance.
Accomplishments	<ol style="list-style-type: none"> 1. Sent survey for feedback on data governance contractor role and scope
Current Efforts	<ol style="list-style-type: none"> 1. Evaluating State Innovation model technical infrastructure investments and determining how to best scale efforts going forward. 2. Launch eCQM eHealth Commission Working Group 3. Develop Data Governance Committee 4. Drafting post-SIM bridge contract 5. Drafting provider communication plan
Key Decisions	How to best scale SIM investments going forward.
Next Steps	<ol style="list-style-type: none"> 1. Align with key use cases such as HCPF's Alternative Payment Model and Medicare's Quality Payment Program 2. Meet with CORHIO and Burst IQ to discuss leveraging block chain technology.
Commission Need	State innovation model/ OeHI workgroup efforts moving forward, need for a eHealth Commission sponsor of initiative.