



OeHI

Office of eHealth Innovation

eHealth Commission December 2020- Health IT Roadmap Workgroup Highlights and Decision Items

Roadmap Initiative	FY21 Goal	Chair	Initiative Highlights	Decision Items
Care Coordination	Contracts for Phase II of Social HIE work executed by January 2021.	Jason Greer	<p>Phase 2 contract development is in progress. Estimated contract execution dates in Q1 2021.</p> <p>OeHI is planning to release an updated version of the S-HIE White Paper in January 2021.</p> <p>OeHI is working with CHI on the development of a statewide screening guidance document and a model for integrated activities across multiple stewards.</p>	No current decision items
Telehealth	<p>Fund grant projects in August 2020 to inform longer term approaches and infrastructure strategy.</p> <p>Complete Telehealth evaluations and learning collaboratives to inform longer term approaches and infrastructure.</p>	Rachel Dixon	<p>OeHI has completed all grant project kick-off meetings. and CORHIO and QHN are contracting with grant participants to fund telemedicine projects.</p> <p>OeHI is working with CHI to publicize the results of the telehealth analysis focused on establishing the value of telehealth. Please share briefs with your networks.</p> <p>Prime Health continues to convene three regional telehealth learning collaboratives (RTLCS). OeHI is finalizing a Phase II contract to support the RTLCS through Q1 2021.</p>	No current decision items
Advancing HIE	Harmonize data sharing capabilities and advance health	Marc Lassaux	Projects currently in process: Data Access Improvement (PRO12).	No current decision items



OeHI

Office of eHealth Innovation

	<p>information exchange across Colorado through Phase 1 and 2 contracts and projects.</p> <p>Phase 2- Continue expansion of HIE infrastructure to increase data availability, notifications, and interoperability</p>		<p>Major milestones since last meeting include:</p> <ol style="list-style-type: none"> 1. Ongoing development of Statements of Work with CORHIO and QHN for Phase 2 projects, which include terminology services (CORHIO), notifications development (CORHIO/QHN), comprehensive medication history (QHN), electronic lab reconciliation (QHN), and single sign on (QHN). 2. The Advancing HIE Workgroup meets on 12/3 to discuss COVID vaccine reporting, a retrospective project review, and upcoming projects overview. <p>For next reporting period:</p> <ol style="list-style-type: none"> 1. Develop and execute procurements with CORHIO and QHN to fund Phase 2 projects. 2. Continue the data access improvement interoperability project (QHN). 	
<p>COVID Public Health Response</p>	<p>To provide necessary system related changes, data, and analytics needed for the COVID-19 Public Health Response.</p> <p>Onboard Contact Investigation/Contact Tracing System vendor for COVIDTech</p>	<p>Art Davidson</p>	<p>COVID Contracts have been executed and all but one deliverable has been approved by OeHI, which should be approved soon.</p>	<p>No current decision items- questions and discussion needed on vaccine distribution and tracking. To be discussed at the December 2020 meeting.</p>



OeHI

Office of eHealth Innovation

<p>Identity for Individuals and Providers</p>	<p>Implement Phase 2 of Identity Resolution Project to modernize SIDMOD (Current State MDM)</p> <p>Validate and improve data quality by adding verification and validation sources like DMV, SSA, USCIS, USPS and Vital Statistics etc...</p> <p>Continue to support the COVID emergency response and symptom tracking</p> <p>Leverage CORHIO ID for state contact tracing</p>	<p>Alex Pettit</p>	<p>Working extensively with CDHS & HCPF contracting and privacy groups to establish Data Sharing Agreements (DSAs) for the member domain data needed to support JAI and Identity Resolution efforts. A path forward has been identified and DSAs should be established before the end of the calendar year.</p> <p>Member file extracts have been provided by SIDMOD, CBMS, CHATS, and Trails and have been loaded, processed, and sent to CORHIO for Verato ID Matching. We are still waiting on ACSES to provide us with their member file extract.</p> <p>The CORHIO Notification Sync workflow is half completed and the design work for the second half has been completed. The team is on track to complete it prior to the end of the calendar year, as planned.</p> <p>HITECH to MES transition efforts are underway, the team has begun identifying ongoing costs and improvement opportunities for beyond Sept 2021.</p>	<p>No current decision items</p>
<p>Prescription Drug Monitoring Program (PDMP) and Prescriber Tools</p>	<p>Recommendations for PDMP future state being developed to take the ecosystem to the next level by creating specifications for integrations, data flow, analytics, enhanced access to prescription data, etc.</p>	<p>Carrie Paycoc</p>	<p>The final draft of the recommendations was submitted to OeHI on 9/30, and is close to finalization. This represents the synthesis of over 6 months of work, review of numerous reports, interviews, and workgroup meetings--all focused on providing the State with tangible next steps to help improve the PDMP ecosystem awareness and utilization, ultimately to save more lives and reduce prescription costs for Coloradoans.</p>	<p>Review of the Future State PDMP recommendations. See eHealth Commission materials.</p>



OeHI

Office of eHealth Innovation

<p>Consent Management</p>	<p>Develop and implement a statewide approach to consent management that aligns and harmonizes the consents required for health information sharing in Colorado</p> <p>Mental Health Center of Denver/myColorado integration</p>	<p>Wes Williams</p>	<p>The workgroup is working to identify whether the scope of the group should be broadened, and how best to collaborate with the S-HIE and care coordination work.</p> <p>Tech Focus:</p> <p>Collaboration between the Mental Health Center of Denver team and the myColorado team continues! The integration between the two systems ultimately will allow new Mental Health Center of Denver patients to have their identities verified through myColorado's service, which references DMV records, enhancing and securing the new patient workflow through the Mental Health Center of Denver mobile app. This use case is confirming an individual's identity before they are allowed to manage consent. The myColorado integration with the Mental Health Center of Denver telehealth app will likely be part of our February enhancements.</p> <p>Policy Focus:</p> <p>A small sub-group is working on gathering an advisory/stakeholder board to guide the development of CO State Health Information Guidance (SHIG). Led by Carrie and Stephanie from OeHI, they are exploring options for moving this forward, including stakeholder engagement and identifying priorities to begin this work.</p> <p>The workgroup continues to await a notice of proposed rule making from SAMHSA regarding the</p>	<p>No current decision items</p>
----------------------------------	--	---------------------	---	----------------------------------



OeHI

Office of eHealth Innovation

			changes to 42 CFR Part 2 legislation to go into effect at the end of March, 2021.	
Data/Information Governance	<p>To advance data and information governance efforts in support of state priorities.</p> <p>Use Cases:</p> <ol style="list-style-type: none"> 1) COVID PH Response 2) Behavioral Health 3) Care Coordination/ 4) Identity Resolution 5) eCQM 	Morgan Honea	<p>With input from OeHI and the Statewide Information Governance on Health Committee, CHI is continuing efforts to complete the Information Governance Guidebook, addressing behavioral health data integration as the next use case. The guidebook will be written to assist providers in sharing behavioral health data within regulatory frameworks.</p> <p>CHI has also recently completed a draft Quality Reporting Systems White Paper to identify and prioritize opportunities the state should focus on in the near term to increase the value of quality reporting in the state while reducing the reporting burden on providers.</p> <p>Next reporting period:</p> <ol style="list-style-type: none"> 1. Continue work on the Information Governance Guidebook, focused on behavioral health data integration. 2. Finalize the Quality Reporting Systems White Paper and share its content with organizations and workgroups. 3. Execute a new Information Governance Task Order with CHI to allow for ongoing support of the Statewide Information Governance on Health Committee, the Care Coordination Information Governance Task Force, a new Identity Resolution Information 	No current decision items



OeHI

Office of eHealth Innovation

			Governance Task Force, and the eCQM Information Governance Task Force.	
Rural Connectivity		Michelle Mills	This project is in procurement. This reporting period, the Statement of Work was reviewed by OIT and the Lieutenant Governor's Office and Legal Team. The project is awaiting the HCPF eClearance final approval process.	No current decision items
eCQM		Michelle Mills	The OeHI contract for this project was completed. Initiative deprioritized and defunded by the eHealth Commission, 04/2020.	No current decision items
Colorado's Health IT Roadmap		Michele Leuck	OeHI is working to develop a SOW for the Health IT Roadmap Refresh that reflects evolving state and federal priorities and policies. This will include additional emphasis on sustainability and financing.	No current decision items
Consumer Engagement		Michele Leuck	Initiative deprioritized and defunded by the eHealth Commission, 04/2020. Themes from Consumer Engagement RFI were provided to Prime Health for their Innovation Challenge and OeHI shifted funds to support telemedicine response which includes launching a consumer website Health at Home.	No current decision items
HIE Sustainability Task Force		Carrie Paykoc	Task force is developing recommendations to be shared at the November eHealth Commission meeting. This task force includes providers, payers, and other stakeholders from the community to discuss and define what is needed from utility health information exchange in Colorado.	No current decision items



OeHI

Office of eHealth Innovation