

Workgroup Updates for eHealth Commission July 10, 2019

Roadmap Initiative	Harmonize and Advance Data Sharing and Health Information Exchange Capabilities Across Colorado
Initiative Description	Develop and implement approaches to harmonize data sharing capabilities, increase the rate of health information sharing, and advance health information exchange across Colorado.
Project Scope	Define scope of work and timelines for available and approved funding for the Advance Health Information Exchange Initiative to enhance and harmonize HIE infrastructure among Colorado's regional health information exchange organizations - CORHIO and QHN. Prior to this phase, an HIE advancement survey was released to inform HIE priorities and solicit eHealth Commission input to enhance “meat and potatoes” of health information.
Accomplishments	<ol style="list-style-type: none"> 1. CMS approval of the OeHI, OIT, HIO IA arrangement 2. Lt. Gov’s office sent letter of support for timely review and approval of IAPD on 6/28/19
Current Efforts	<ol style="list-style-type: none"> 1. Advanced Directive Bill – incorporation of this focus into current overall HIE enhancements. 2. Developing project management plan and scopes of work for upcoming projects proposed in the current IAPD finding request 3. Medication Consistency Work: <ul style="list-style-type: none"> • Contracts with the jails progressing • Logan County jail kick off successful 4. Statewide Identity Management and Verato: <ul style="list-style-type: none"> • WIC Pilot kickoff successful - improve state demographics, identity resolution, and identity management • Utilization of Verato for sharing Medicaid ID with WIC • HCPF and Medicaid signed off on sharing Medicaid ID on 6/27
Key Decisions	Tentative project start date October/November 2019 for projects in the current IAPD funding request
Next Steps	<ol style="list-style-type: none"> 1. Need to receive CMS approval on individual projects 2. Need CMS approval for IAPD 3. Working with CDPHE and CHS on use cases to share WIC information with Medicaid 4. Develop timelines for project identification for next round of IAPD funding (Fall 2019)
Commission Need	None currently