

Workgroup Updates for eHealth Commission
July 10, 2019
Care Coordination Workgroup

Roadmap Initiative	Support Care Coordination in Communities Statewide
Initiative Description	Develop, support, and enhance technical approaches that can be used to easily share care coordination information – within and across – communities. The initiative recognizes that approaches to care coordination may be unique to individual communities.
Project Scope	<p>Phase 1 Discovery - Complete</p> <ol style="list-style-type: none"> 1. Identify and leverage existing care coordination activities and alliances in Colorado such as: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> Health Care Systems <input checked="" type="checkbox"/> Accountable Care Organizations (ACOs) <input checked="" type="checkbox"/> Regional Accountable Entities (RAEs) <input checked="" type="checkbox"/> Health Information Exchanges (HIEs) 2. Identify best practices and tools for care coordination. <ul style="list-style-type: none"> <input checked="" type="checkbox"/> Performed a Care Coordination Environmental Scan and Action Plan <p>Phase 2 – In Progress</p> <ol style="list-style-type: none"> 1. <input checked="" type="checkbox"/> Keep the care coordination person (patient) centric 2. <input type="checkbox"/> Identify unique community needs and gaps in care coordination. 3. <input type="checkbox"/> Develop a prioritization method to determine high priority persons/population segments to address. 4. <input type="checkbox"/> Coordinate the project(s) with existing care teams (and care team projects) to prevent duplication.
Accomplishments	<ol style="list-style-type: none"> 1. Completed prioritization matrix exercise based on results from the 10.10.10 project including information gathered from the workshop and additional interviews. 2. Draft requirements for the Invitation to Negotiate process for project identification and funding.
Current Efforts	<ol style="list-style-type: none"> 1. Finalizing the prioritization matrix. 2. Determining the timing and next steps for demonstration project selection and Invitation to Negotiate
Key Decisions	None
Next Steps	<ol style="list-style-type: none"> 1. Complete prioritization and decision-making process for the demonstration project.

	<ol style="list-style-type: none">2. Determine timelines3. Complete and distribute the Invitation to Negotiate.
Commission Need	<ol style="list-style-type: none">1. Review and understanding of the 10.0.10 prioritization exercise.2. Agreement on next steps outlined for project identification.