



OeHI

Office of eHealth Innovation

eHealth Commission September 2020- eHealth Commission Chair WG Update Talking Points

Roadmap Initiative	FY21 Goal	Chair	Initiative Highlights	Decision Items
Care Coordination	Contracts for Phase 2 of Social HIE work by October 2020.	Jason Greer	<p>Success - Phase 1 Contracts on track to complete all deliverables by Sept. 30</p> <p>Kicked off S-HIE White Paper refresh with CHI.</p> <p>Kicked off SDOH Screening Protocol development with CHI</p> <p>Challenges - Key Informant Interviews highlighted concerns around coordination of contacts.</p> <p>Delays in Phase 2 contracting to address coordination and obtain IAPD approval. OeHI has contracted with Public knowledge to draft contracts.</p>	None - Anticipated input needed in coming months as implementation phase-contracts are drafted
Telehealth	<p>Fund grant projects in August 2020 to inform longer term approaches and infrastructure strategy.</p> <p>Complete Telehealth evaluations and learning collaboratives to inform longer term approaches and infrastructure.</p>	Rachel Dixon	<p>Challenges: Telehealth grantee finalists, contract with CORHIO and QHN being negotiated. Delays due to HITECH Federal Funding requirements. Plan to kick off the project at the start of the Federal Fiscal Year. Grants encouraged to join Prime Challenge to receive additional funds and technical assistance.</p> <p>CHI evaluation in progress, leveraging the Colorado Health Observation Regional Data System, key informant interviews, and preliminary</p> <p>Telehealth Learning Collaborative Launched and contract executed through SIPA!</p>	None - Anticipated input needed in coming months as telehealth strategy is finalized for FFY21.



OeHI

Office of eHealth Innovation

<p>Advancing HIE</p>	<p>Harmonize data sharing capabilities and advance health information exchange across Colorado</p> <p>Phase 2- Continue expansion of HIE infrastructure to increase data availability, notifications, and interoperability</p>	<p>Marc Lassaux</p>	<p>Success - Current CORHIO contract deliverables 100% complete (contract ended June 30)</p> <p>Success - Current QHN Contract deliverables ~64% complete (contract ends Sept 30)</p> <p>Success – PROs 11 and 12 were initiated and are on schedule</p> <p>Improvement - Restructuring & consolidating state and HIE meetings for more productive strategy and project management</p>	<p>None - anticipated input needed in coming months as strategy discussions and phase 2 projects launch</p>
<p>COVID Public Health Response</p>	<p>To provide necessary system related changes, data, and analytics needed for the COVID-19 Public Health Response.</p> <p>Onboard Contact Investigation/Contact Tracing System vendor for COVIDTech</p>	<p>Art Davidson</p>	<p>\$864k worth of provider onboarding has been executed successfully, resulting in 84 additional services for providers being added thus far</p> <p>Dashboards have been deployed for:</p> <ul style="list-style-type: none"> • Bed Availability and COVID Surveillance from CORHIO for CDPHE • COVID Surveillance from CCMCN for CDPHE and the FQHCs/RHCs <p>Data Feeds have been deployed for:</p> <ul style="list-style-type: none"> • Positive/Negative Lab results from CDPHE to CORHIO • COVID Lab results from CORHIO to CDPHE • Bed Availability from CORHIO to CDPHE <p>The CovidTech Contact Tracing solution has been implemented and four Local Public Health Authorities have been onboarded (Mesa, San Juan Basin, Prowers, and Kiowa), more are planned in the near future</p>	<p>At the September eHealth Commission. OeHI Director will highlight success and challenges and facilitate strategy discussion with the eHealth Commission.</p>



OeHI

Office of eHealth Innovation

<p>Identity for Individuals and Providers</p>	<p>Implement Phase 2 of Identity Resolution Project to modernize SIDMOD (Current State MDM)</p> <p>Validate and improve data quality by adding verification and validation sources like DMV, SSA, USCIS, USPS and Vital Statistics etc...</p> <p>Continue to support the COVID emergency response and symptom tracking</p> <p>.-Leverage CORHIO ID for state contact tracing</p>	<p>Alex Pettit</p>	<p>Opportunity: To ensure alignment of strategies, architecture, and policy, CTO has initiated a project with Chief Enterprise architect to refine strategy and architecture of all pieces. This includes efforts launched by OeHI for the Identity Resolution project to identify duplicates across programs and support the COVID response.</p> <p>Success - Created Cross reference database and loaded CHATS, Trails, ACSES, CBMS and SIDMOD Data for data analysis</p> <p>Success - Developed interface synch data between SIDMOD and IDXR AWS environment</p> <p>Success - Created Identity resolution data sets for CORHIO to process thru Verato</p> <p>Success - Leveraging OEHI contract with CORHIO for Identity resolution API for COVID Symptom tracker.</p> <p>Challenge: - Cleaning up the data discrepancy identified within and across systems for individuals</p>	<p>None at this time. Future use cases and projects include patient access to clinical data and integrated care.</p>
<p>Prescription Drug Monitoring Program and Prescriber Tools</p>	<p>In-progress blueprint for PDMP future state to next level by creating specifications for integrations, data flow, analytics, enhanced access to prescription data, etc.</p>	<p>Carrie Paykoc</p>	<p>Success - OpiSafe tool implementation underway for opioid risk metrics/medication monitoring map</p> <p>Challenge - finding time- and scope-appropriate avenues to spend down remaining SUPPORT Act funds</p>	<p>eHealth Commission Sponsor needed</p> <p>Input on PDMP strategies and recommendations needed in September. Draft to be delivered by Sept 15th for input.</p>
<p>Consent Management</p>	<p>Develop and implement a statewide approach to consent</p>	<p>Wes Williams</p>	<p>Consent Management workgroup and planning efforts underway. Focus on BH and SDOH clinical</p>	<p>None - anticipated input will be needed once the workgroup</p>



OeHI

Office of eHealth Innovation

	management that aligns and harmonizes the consents required for health information sharing in Colorado		<p>provider use cases from a policy and tech perspective.</p> <p>Success - pilot project between MHCD and myColorado, leveraging Identity API, has been initiated. API documentation has been provided to MHCD. Required legal documentation has been signed by both parties.</p> <p>Next steps include OeHI moving forward contracting to support planning of the SHIG and working with the Office of Behavioral Health to support data and health information needs and architecture.</p> <p>Challenge/Opportunity: Care Act to modernize SAMHSA privacy rules. Proposed rules to surface this Summer.</p>	develops a plan for Commission review, particularly around State Health Information Guidance (SHIG) and upcoming SAMHSA rule.
Data/Information Governance	<p>To advance data and information governance efforts in support of state priorities.</p> <p>Use Cases:</p> <ol style="list-style-type: none"> 1) eCQM 2) COVID PH Response 3) Mental Health 4) SDoH 	Morgan Honea	<p>Focused on CDPHE efforts to support PH response. CHI has developed a framework that CDPHE is actively using to evaluate data sharing needs!</p> <p>Launched Statewide Data/Information Governance Committee on Health. Meets monthly to develop standards for public and private data in support of public health, care coordination, and value-based payment.</p>	Future input needed on Data Sharing Roadmap, an appendix to the Health IT Roadmap Information Governance Initiative coming this Fall.
Rural Connectivity	Improve the availability and accessibility of health information and technical support for rural providers	Michelle Mills	<p>Continuing contracting process to fund the Rural Interoperability Program with CRHC/CCMCN. Anticipated start date Oct 1.</p> <p>Challenges: Contracting process is delayed and teams are working to expedite. New contract will need to be reviewed by CMS. Also working through a sustainability approach.</p>	None at this time.



OeHI

Office of eHealth Innovation

eCQM	Simplified and streamlined processes for reporting required measures.	Michelle Mills	<p>Onhold as recommended by the eHealth Commission.</p> <p>All capital IT funds shifted to COVID response, COVID HIE onboarding and rural connectivity project. 3.3 million remain for rural connectivity.</p>	What coordination, funding, and advancements are needed in the future?
Colorado's Health IT Roadmap	Colorado's Health IT Strategy, steered by the eHealth Commission and developed and refined by OeHI	Michele Leuck	<p>OeHI is working to initiate contracting to refresh the state's strategy for the next 3-5 years.</p> <p>eHealth Commission will be involved in the development and approval of the strategy</p>	None at this time
Consumer Engagement		Michele Leuck	<p>Onhold as recommended by the eHealth Commission.</p> <p>A portion of funds shifted toward telehealth and COVID response.</p> <p>Success: Launching health at home a website focused on virtual care education and engagement for consumers.</p>	None
HIE Sustainability Task Force	Task Force to provide recommendations to OeHI on value and finance model for leveraging health information exchange to address use cases.	Carrie Paykoc	Stakeholders from across Colorado have met in July and August to highlight key ideas and opportunities. Next steps include engaging the National Governors Association to review sustainability models.	None at this time. Review and approval of recommendations coming this Fall.